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Courthouse Project Update 06.13.19 
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING 
NEXT SCHEDULED MEETING:  06.20.19 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• Winter Storm Impact – Hoffman has requested a 24-day time extension to the 
schedule (24 calendar days, 16 working days). The Project Team is now reviewing 
the additional supporting information requested from Hoffman.  

b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.d. 
Continue metal pan decking for Addition, pour concrete for Addition floors and roof 
(June through July), fireproof the Addition structural steel, form and pour the south shear 
wall footing in the Tunnel, install sprinklers in Addition (beginning mid-July), complete 
renovations in Courtroom 3A, build out the north side of the restroom core, apply 
fireproof coating to the Addition structural steel, rough in the Addition MEP (mechanical 
/ electrical / plumbing) riser, begin installing wall tile in the existing Courthouse’s future 
restroom core, install flooring in the Basement. 

c. Progress to Date  
Erected Addition structural steel and installed metal decking up to Level 3; poured 
Addition slab-on-grade and Level 2 slab-on-metal-deck; poured concrete for Addition 
footings, north side shear walls, elevator pit slab, and Veterans’ Memorial; performed 
renovations in Courtrooms 2C and 2D; installed acoustical ceilings in the Basement 
renovation areas; connected to new switchgear and transformer; excavated and 
installed micropiles for south shear wall. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  2/3/20 
c. Phase 2 Substantial Completion:  2/8/21  

• Reflects seven-day non-compensable time extension to cover delays resulting from 
removal of contaminated soils and the remnants of the old County Detention Home. 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 4/30/19:  $23,444,461 

 
3. Changes 

a. Addition Canopy Footing – Hoffman has informed the Project Team of a potential delay 
which could result from installing a canopy footing out of sequence. 

• There is no delay at this time. By contract, Hoffman is required to notify the County 
of any potential schedule impact.  

• Should a request for time extension be submitted, it will be subject to the same 
review and negotiation as previous requests. 
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• Hoffman intends to install the footing at the earliest opportunity but cannot be 
certain it will not affect the schedule’s critical path.  

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

6/6/19 July Meeting Sequence 
 After the Independence Day break, this meeting series 

will resume July 11. 

  
5. Stakeholder Concerns  

a. Courthouse Indoor Air Quality – On 5/13, a Courthouse occupant reported an 
objectionable odor. A portable toilet cleaning truck had parked too close to the building’s 
air intake plenum. Once the truck was identified as the source and moved away from the 
intake, the Courthouse ventilation system quickly cleared the odor. Follow-up air 
monitoring test results are negative for pollutants. 

b. Minimizing Noise Disruptions – The Project Team will provide advance notice to 
Superior and District Courts regarding activities which may carry major noise impacts.  

i. This includes the dates and locations of such activities as concrete pours, 
erecting steel, setting the Addition stairs, and connecting steel structural 
elements, all of which must continue in order to maintain schedule. 

ii. Per requests by Presiding Judge Weiss and Superior Court Administrator Shane 
Nybo, the Project Team will provide immediate notice of any changes in 
scheduled activities which are expected to generate significant noise. 

iii. A major trial started 6/10. The Project Team and Hoffman have reviewed 
construction activities and possible noise mitigation approaches. Shutdowns 
could carry cost impacts. 

c. Phase 2 Office Moves / Alterations – The Project Team is in weekly Phase 2 (2020-21) 
logistics discussions with Hoffman. As we confirm Hoffman’s approach for each floor, we 
will resume meeting with building user groups throughout the Summer of 2019. 

 
6. Announcements / Action Items 

a. Upcoming Addition Work 
i. Concrete Decks (floor by floor) – Currently, the pours for Levels 3 through 5 are 

scheduled for 6/14, 6/20, and 6/25. Roof deck is scheduled to pour on 7/5. 
ii. Structural Steel and Pan Decking – Pan decking for Addition Level 3 is complete, 

ahead of the 6/14 concrete pour. Crews are working on Levels 4 and 5. 
b. Current and Upcoming Courtroom Work (2019-20) – Work in the following courtrooms 

will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury chairs; and 
installing sprinkler piping and acoustic fabric panels. 

i. 3A (District Court Department 2) – ongoing since April 1.  Abatement complete, 
fireproofing complete, and sprinklers installed. Soffit framing has begun. 

ii. 2E (Superior Court Department 4) – August 18 to September 16. 
iii. 2B (Superior Court Department 1) – Crews will return to finalize upgrades, 

December 19 to January 5. 
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c. Early Phase 2 Courtroom and Chambers Work (2019) – Work in these areas includes 
installation of structural elements, such as drag struts and collector plates. 

i. 5A Courtroom (Superior Court Department 12) – Began June 12, scheduled to 
complete June 25. 

ii. 5C Courtroom and Chambers Area (Superior Court Department 9) – July 20 to 
August 11. 

iii. 5D Chambers Area (Superior Court Department 10 & 10.5) – October 5 to 
October 27. 

d. Early South Shear Wall Work – Crews will resume building the base of the south shear 
wall in the Courthouse Tunnel this summer. The remainder of this shear wall, the portion 
above the Tunnel through Level 5, will be constructed in Phase 2. 

e. Rosetta Stone (Figure 2) – The Project Team uses the table in Figure 2 to align current 
and new courtroom numbers and the judges assigned to those rooms. 

f. Next CBRE Heery Site Visit – expected Autumn 2019 after work in Courtrooms 2C, 2D, 
and 2E has completed. 
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Figure 1:  Courtroom 3A after fireproofing application and sprinkler installation. 
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Figure 2: Courtroom Rosetta Stone. 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Okoloko high-profile trial courtroom 

2B Superior Dept 1 Thompson Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Moriarty   

1C Commissioner B Waggoner   

1D Commissioner C Gaer   

1E Commissioner D Brudvik   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  
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Hoffman’s most recent 6-week lookahead (6/11/19, first page) 
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Hoffman’s most recent 6-week lookahead (6/11/19, continued) 
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Hoffman’s most recent 6-week lookahead (6/11/19, continued) 

 

 

 


